TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK				
Date	Task	Time involved	Team member responsible (student initials)	Comments
9/27/23 - 10/13/23	Concept brainstorming	10 hours	DS, JM, EA, EJ	During this time, the team looked over the current theme and different ways to approach this theme.
10/13/23 - 10/20/23	Creating layout	5 hours	DS, JM, EA, EJ	We drew various preliminary layouts for further feedback to use on final website.
11/1/23 - 12/16/23	Gather information	8 hours	DS, JM	We researched into the different topics of green energy and different aspects regarding green energy sources.
12/1/23 - 1/21/24	Create the website	16 hours	EA, EJ	We coded the website using HTML, CSS, and JavaScript.
1/1/24- 1/23/24	Inputting information onto website	11 hours	DS, JM	Using research gathered previously, we entered the information onto the currently empty website.
1/24/24 - 2/1/24	Review information and website	1 week	DS, JM, EA, EJ	The team went over the completed website for the review stage. Adjustments were made during this time to improve visual effects for consumer engagement.
6.				

Advisor signature Bran Sonn